CS 2450- Project Plan



Task Name	Duration	Actual Time to		Finish	Assigned To	%		Mar 20 Mar 27 Apr 3 Apr 10 Apr 17 Apr 24
		Complete				Complete		S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Preliminary	7d		03/22/16	03/31/16		100%	Complete	
Project Part 1 : Team Organization	0	1	03/22/16	03/22/16	Susan R.	100%	Complete	♦ Suşan R.
Project Part 2 : Iceberg Chart and WBS	0	1	03/22/16	03/22/16	Susan R.	100%	Complete	♦ Suşan R.
GIT Accounts Created	1d	3	03/23/16	03/23/16	Susan R.	100%	Complete	Suşan R.
Sign off on individual responsibilities	0	1	03/24/16	03/24/16	Susan R.	100%	Complete	♦ Suṣan R.
Project Part 3 : Detailed Project Plan	0	1	03/24/16	03/24/16	Susan R.	100%	Complete	♦ Suṣan R.
Agree on detailed design	1d	1	03/26/16	03/26/16	Susan R.	100%	Complete	Suşan R.
Project Part 4 : Detailed Design	0	2	03/31/16	03/31/16	Susan R.	100%	Complete	♦Suṣan R.
Class Creation	4d		03/23/16	03/28/16		100%	Complete	
Main class created	2d	3	03/25/16	03/28/16	Susan R.	100%	Complete	Susan R.
Book classes created	4d	7	03/23/16	03/28/16	Cameron B.	100%	Complete	Carheron B.
Patron classes created	4d	2	03/23/16	03/28/16	Chris M.	100%	Complete	Chris M.
Patron File Template Created	2d	3	03/25/16	03/28/16	Jon D.	100%	Complete	Jon D.
Book File Template Created	2d	2	03/25/16	03/28/16	Jon D.	100%	Complete	Jon D.
Reading Data	4d		03/29/16	04/01/16		100%	Complete	
Patrons read in from local file	2d	3	03/29/16	03/30/16	Chris M.	100%	Complete	Chris M.
Library class created	2d	6	03/29/16	03/30/16	Cameron B.	100%	Complete	Cameron B.
Book data read from local file	2d	2	03/29/16	03/30/16	Cameron B.	100%	Complete	Cameron B.
QA file read	2d	1	03/31/16	04/01/16	Jon D.	100%	Complete	Jon D.
Patron-Book interaction	5d		03/31/16	04/06/16		100%		
Patrons can check out books according to patron-book rules	3d	2	03/31/16	04/04/16	Cameron B.	100%	Complete	Cameron B.
Patrons can check in books	3d	2	03/31/16	04/04/16	Cameron B.	100%	Complete	Cameron B.
QA Patron-Book Interaction	2d	2	04/05/16	04/06/16	Jon D.	100%	Complete	Jon D.
List Functions	5d		03/31/16	04/06/16		100%	Complete	
List library of books and check out status	3d	2	03/31/16	04/04/16	Chris M.	100%	Complete	Chṛs M.
List overdue books	3d	2	03/31/16	04/04/16	Chris M.	100%	Complete	Chris M.
List checked out books by patron	3d	2	03/31/16	04/04/16	Chris M.	100%	Complete	Chris M.
List QA	2d	2	04/05/16	04/06/16	Jon D.	100%	Complete	Jon D.
Time Function	5d		04/05/16	04/11/16		100%	Complete	
Ability to advance current time by one day	3d	1	04/05/16	04/07/16	Chris M.	100%	Complete	Chris M.
Time Function QA	2d	2	04/08/16	04/11/16	Jon D.	100%	Complete	Jon D.
User Interface	5d		04/05/16	04/11/16		100%	Complete	
User Interface created	3d	1	04/05/16	04/07/16	Cameron B.	100%	Complete	Carheron B.
User Interface QA	2d	1	04/08/16	04/11/16	Jon D.	100%	Complete	Jon D.
Final Testing	5d		04/05/16	04/11/16		100%	Complete	
Project Part 5 : Test Plan	0	1	04/05/16	04/05/16	Jon D.	100%	Complete	♦Jon D.
Final QA	2d	3	04/08/16	04/11/16	Jon D.	100%	Complete	Jon D.
■ Delivery	10d		04/12/16	04/26/16				
Project Part 6 : Final Software Delivery	0		04/12/16	04/12/16	Susan R.		On Track	♦Suşan R.
Class Presentation	0		04/14/16	04/14/16	Team			♦Team
Project Part 7 : Presentation and Peer Review	0		04/26/16	04/26/16	Team			. ↓Team

Exported on April 11, 2016 10:24:07 PM MDT Page 1 of 1